Construction of the Science Building

Issue 22  9/26/2013

Off to “C”

“Believe those who are seeking the truth; doubt those who find it.”

The Breakdown

<table>
<thead>
<tr>
<th>Material</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Man-hours</td>
<td>340,000</td>
</tr>
<tr>
<td>Bricks</td>
<td>125,000</td>
</tr>
<tr>
<td>Decking</td>
<td>250,000 sf</td>
</tr>
<tr>
<td>Steel</td>
<td>1,750 tons</td>
</tr>
</tbody>
</table>

Up to Date

- Area B 3rd Floor Casework 90% Complete
- Limestone in North Vestibule 95% Complete
- Area A 3rd Floor Framing 98% Complete
- Area B West Louvers Installed

In the Now

- Area A 2nd Floor Framing 80% Complete
- Area A 3rd Floor Ductwork 40% Complete
- Area D 2nd Floor Casework 50% Complete
- Area C Concrete Polishing Ongoing

A Look Ahead

- Area B Elevator Install
- Plaza Deck receiving Hot Fluid Applied Waterproofing
- Davits being tested.
- Exterior Overhead Doors

Above: The first of the light fixtures to be installed on columns throughout the Atrium. Below: A main supply duct riser in Area C is in place and insulated. Air Handler-2, which serves Area C, is starting up today!

Below: Student Benches on the second floor of Area D are set and in place. These benches will provide workspaces for a maximum of four students.