**Construction of the Science Building**

*Issue 31  2/13/2014*

**Take a Ride on the Wood Ceiling**

---

**Up to Date**
- Area D 3rd Floor Punchlist 72% Complete
- Vivarium Doors Installed
- Area E Lecture Hall Ceiling Framing Complete

**In the Now**
- Atrium Ceiling Wood Installation Ongoing
- Area B 3rd Floor Grid Ongoing
- Area C 1st Floor Concrete Polish Complete
- Area D A/V Installation
- Area A 1st Floor Drywall 40% Complete

**A Look Ahead**
- Greenhouse Glass Installation
- Area C 3rd Floor Architect Punchlist
- Almute Panel Framing
- Area A 1st & 2nd Floor Casework Delivery

*Top Left, Top Right: Adaptable Casework in an Area C Lab is completed. This unique equipment has the ability to alter and change as needed, while still providing typical laboratory services, such as gas, air, and vac through a ceiling mounted service panel. Each symphony table is equipped with a pegboard, sink, and eyewash. Bottom: Work is progressing well on the Atrium wood ceiling. Hidden behind the ceiling is a smoke evacuation system, which will clear the area of smoke in the event of a fire.*

---

**Weather Forecast**

<table>
<thead>
<tr>
<th>Day</th>
<th>Feb 13</th>
<th>Feb 14</th>
<th>Feb 15</th>
<th>Feb 16</th>
</tr>
</thead>
<tbody>
<tr>
<td>Today</td>
<td>Clearing and warmer</td>
<td>Rather cloudy, rain beginning</td>
<td>Times of clouds and sun</td>
<td>Partly sunny</td>
</tr>
<tr>
<td>Lo</td>
<td>28°</td>
<td>20°</td>
<td>29°</td>
<td>34°</td>
</tr>
<tr>
<td>Hi</td>
<td>48°</td>
<td>48°</td>
<td>42°</td>
<td>51°</td>
</tr>
</tbody>
</table>