Construction of the Science Building

Issue 7  2/14/2013

The Walls Go Up

Luck is where preparation meets opportunity.

The Breakdown

- Man-hours 88,464 hrs.
- Concrete 5,500 cy
- Decking 225,000 sf
- Steel 1,750 tons

Up to Date

- Area C Concrete 100% Complete
- Area A in slab electrical rough-in
- Lecture Halls in Area D Steel complete
- Site Fire Line Complete

In the Now

- Area D interior CMU Walls Ongoing
- Area C Exterior Framing and sheathing
- Area D Roofing Installation
- Steam Line Ongoing
- Waterproofing Area D
- Area A in slab electrical rough-in

A Look Ahead

- Metal Panel Installation Area D
- Fire Proofing Area D

Above: Third floor Area D the mechanical, electrical, and plumbing rough-in is ongoing with the exterior framing and sheathing complete for Area D.

Below: First Floor Area D. Behind the loading dock walls are going up and the first rooms are taking shape. The first room on the left will be the Main IT

Above: Looking at the atrium in Area B from penthouse in Area A. To the far right is what will be the monumental stairs and the auditorium behind it.

Today

- Feb 14: Sunny
- Feb 15: Variable Cloudiness
- Feb 16: Partly sunny and colder
- Feb 17: Mostly sunny
- Feb 18: Some sun, breezy and pleasant