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Driven by Programming, Code, Omissions, 

Hidden Conditions, Claims, Unforseen 

conditions, and preferences 
can prompt a modification, and can be initiated by either 

Owner, Designer, or Contractor 

Business Office 
makes appropriate 

accounting entries 


