

N				
		General		
Planning	Fall 2014	6-Nov	Kickoff	Student Learning Objectives finalized
		12-Nov	Dept. chair survey closes	
	Spring 2015			
		29-May		
	Summer 2015			
Year Zero	Fall 2015	August		
		October		
		November		
	Spring 2016	January		
		March		
	Summer 2016			
Launch	Fall 2016			
	Spring 2017			
	Summer 2017			
	Fall 2017			

N				
Year 2	Spring 2018			
	Summer 2018			
Year 3	Fall 2018			
	Spring 2019			
	Summer 2019			
Year 4	Fall 2019			
	Spring 2020			
	Summer 2020			
Year 5	Fall 2020			Write 5th year Interim SACS Report
	Spring 2021			
	Summer 2021			

QEP
IT Engage
Resources Committee
Committee meets once in fall. Send Dianna any must haves or nice to haves on eportfolio tool.
Resources committee will meet every 2 to 3 weeks in spring. Priority is determining eportfolio tool. spring/summer RFP for ePortfolio technology
Draft of resources plan finished.
Resources plan (estimated budget) discussed with administration
Possible pilot of eportfolio within pilot courses
Draft of QEP submitted to SACS Liaison
Draft of QEP Submitted to Consultant
QEP submitted to SACS Review Team
SACS Team Visits MTSU

