

Project Number	Designer	Location	Building Name	Project Name	Status	Bid Date	Project Value
366/009-15-2019A	the architect workshop	MTSU	Keathley University Center	KUC Ramp	DDP - in Design Dev		181,657.75
366/009-04-2020	Unassigned	MTSU	Woodmore Building Electrical Upgrades	Woodmore Building Electrical Upgrades	Initiating		80,000.00
366/009-05-2021A	McFarlin Huitt Panvini, Inc.	MTSU		Multiple Buildings Elevator Modernization	Initiating	11/11/23	1,767,908.54
366/009-09-2021	WOLD\HFR AKA Hart Freeland Roberts, Inc.	MTSU	Applied Engineering Building	Applied Engineering Building	Bidding Phase	01/04/23	2,730,125.00
366/009-09-2021X	Smith Seckman Reid, Inc. (Nashville)	MTSU	Commissioning	Applied Engineering Building	CDP - in Constr Docs		216,875.00
366/009-11-2021	I.C. Thomasson Associates, Inc.	MTSU	Stadium Lighting Protection	Stadium Lighting Protection	Initiating		195,000.00
366/009-03-2022	Unassigned	MTSU	Phillips Bookstore Improvements	Phillips Bookstore Improvements	Initiating		350,000.00
366/009-05-2022	Tuck Hinton Architects PLC	MTSU		Renovations to KOM and Rutledge Hall	DDP - in Design Dev	06/07/24	54,300,000.00
366/009-06-2022	American Structurepoint, Inc.	MTSU		Multiple Buildings Exterior Envelope Updates	Initiating	08/03/23	2,000,000.00
366/009-10-2022	Unassigned	MTSU	Demolition of 1416 and 1417 E. Main Street	Demolition of 1416 and 1417 E. Main Street	Initiating		90,000.00
366/009-11-2022	Unassigned	MTSU	Food Service Improvements	Food Service Improvements	Initiating		800,000.00
366/009-12-2022	Unassigned	MTSU	Demolition of 1610 Elrod Street	Demolition of 1610 Elrod Street	Initiating		40,000.00
366/009-13-2022	Unassigned	MTSU	Demolition of 1614 Elrod Street	Demolition of 1614 Elrod Street	Initiating		55,000.00
366/009-01-2023	Hefferlin + Kronenberg Architects PLLC	MTSU		Scarlett Commons Stair Repairs	Initiating	03/09/24	490,000.00
366/009-02-2023	Unassigned	MTSU	Demolition of 129 City View Drive	Demolition of 129 City View Drive	Initiating		40,000.00

Project Number	Designer	Location	Building Name	Project Name	Status	Bid Date	Project Value
----------------	----------	----------	---------------	--------------	--------	----------	---------------