**Construction of the Science Building**

**Up to Date**
- Area C Casework Installation 90% Complete
- Area D 3rd Floor Door Installation 100% Complete
- Area A MEP Rough-In 100% Complete

**In the Now**
- Area A 3rd Floor Concrete Polishing
- Area A 3rd Floor Drywall Finishing Beginning
- Atrium Ductwork Trim-Out Ongoing
- Area B Lecture Hall Wing Wall Framing Ongoing

**A Look Ahead**
- Air Handler 1 Start-Up Next Week
- Courtyard Concrete Flatwork

---

**The Breakdown**

<table>
<thead>
<tr>
<th>Item</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Man-hours</td>
<td>446,932</td>
</tr>
<tr>
<td>Bricks</td>
<td>125,000</td>
</tr>
<tr>
<td>Decking</td>
<td>250,000 sf</td>
</tr>
<tr>
<td>Steel</td>
<td>1,750 tons</td>
</tr>
</tbody>
</table>

**Above:** The first snorkel is installed in Area C! These snorkels provide a point of exhaust for gases and chemicals. **Below:** Final connections are being made to fume hoods in Area C. These connections include a combination of gas, air, vac, water, and exhaust.

**Below:** Sitework in the courtyard has begun and trenching is ongoing.

---

**Above:** The first snorkel is installed in Area C! These snorkels provide a point of exhaust for gases and chemicals. **Below:** Final connections are being made to fume hoods in Area C. These connections include a combination of gas, air, vac, water, and exhaust.

**Below:** Sitework in the courtyard has begun and trenching is ongoing.